

STAFFORDSHIRE MOORLANDS DISTRICT COUNCIL

**Moorlands Partnership Board
27th September 2016**

TITLE:	Current Status of Projects
OFFICER:	Dai Larnner - Executive Director (Place)

1. Recommendation

1.1 That the report is noted.

2. Summary

2.1 This report deals with progress to date on those projects, awaiting commencement, on site or completed since the last meeting of the Moorlands Partnership Board.

2.2 This report is for information but it does offer Members an opportunity to comment on progress.

3 Background and Detail

Projects Update

2011/2012 OFFERS

Bourne Fountain, Cheadle
Awaiting commencement

2013/2014 OFFERS

Mile Marker, Froghall to Uttoxeter
Awaiting commencement

Cheddleton Station Crossing Gates
Awaiting commencement

Cheddleton Station Water Column

Works completed

2014/2015 OFFERS

Whiston Village Pinfold

Works completed and grant paid

14 Market Place, Leek

Awaiting commencement – request for additional funds see grant approval report.

36 Stockwell Street, Leek

Works started but ongoing

Stockton Brook Gateway

Works completed

Kissing gate, Whitemore

Awaiting commencement

Kissing gate and railings, Old Forge Dyeworks

Awaiting commencement

Drop Hammer, Cheddleton Station

Works completed

Ceiling Panels

Project on hold

2015/16 OFFERS

18 Deansgate, Leek

Works completed but additional works required before grant payment

Tramway steps Froghall

Works completed

Tramway walling, Whiston inclined plane

Works completed

Cheddleton Flint Mill

Works started but ongoing

33 Southbank Street, Leek

Works completed and grant paid

No3 Clerk Bank, Leek

Awaiting commencement

Gazebo, Whitehough, Ipstones
Awaiting commencement

Barn, Whitehough, Ipstones
Awaiting commencement

14 High St, Cheadle
Works complete

High St House, Leek
Awaiting commencement

No1 Clerk Bank, Leek
Works on site but issues about quality of work.

Animal Memorial, Cheadle
Works completed and grant paid

12 Derby Street, Leek
Retrospective grant application see grant approval report

Funerary Monuments
Awaiting commencement

4 **Implications**

- | | | |
|-----|--------------------------|---|
| 4.1 | Community Safety: | Nil |
| 4.2 | Workforce: | Nil |
| 4.3 | Equality and Diversity: | This report has been compiled in accordance with the Council's Diversity and Equality Policies. |
| 4.4 | Financial Considerations | This report deals with those projects for which funding has already been allocated. |
| 4.5 | Legal: | Nil |
| 4.6 | Sustainability: | The repair and reuse of historic buildings is an important sustainability objective. |

Dai Lerner
Executive Director

Background Papers

Location

Contact

Project Applications
File 6366

Regeneration Service

Jo Brooks
Regeneration Officer
0345 129 7777 ext 3654 04
4148

Decision:

Reason:

Interests Declared: