

Appendix 4

Brough Park HLF Submission (Feb 2018) Project Plan

	August	Sept	Oct	Nov	Dec	Jan	Feb
Revised concepts / options for park design	█						
Revise headline cost estimates.	█						
Engage HLF with principles	█						
Engage Barker Langham	█						
Notify Stakeholders and Press (emerging masterplan)	Stk H'ds		Press				
Formalise Revised Design		█					
Initial Stakeholder and Public Consultation		█					
Stakeholder Task and Finish Group				█		█	
Test concepts with Members / Officers		█					
Work up concept details. Further cost assurances.		█	█	█			
Formal Update HLF			█	█			
Brief AMT / Update engagement with Members .			█	█			
Stage 2 consultation. (stakeholder workshop)			█	█			
Refine concepts / delivery details / . Confirm SMDC contribution				█	█		
Compile bid components / business case.			█	█	█		
Brief Members and test with HLF				█	█		
Refine Bid documents / detailed design and delivery costs.					█	█	
Present to Members					█	█	
Final Adjustments					█	█	
Bid submission							█

Name	Organisation
Christine Latham	SMDC
Dave Stock	SMDC
	Leek Town Council
	Friends of Brough Park