
STAFFORDSHIRE MOORLANDS DISTRICT COUNCIL

Report to the Audit and Accounts Committee

14th February 2020

Appendices attached: 
Appendix A: Strategic Risks (by exception)
Appendix B: Operational Risks (by exception)
Appendix C: Project Risks (by exception)
Appendix D: Opportunity Risks (all registers by exception)

1.        Reason for the Report

1.1 The purpose of the report is to allow the robust scrutiny of the Council’s Risk 
Management arrangements in accordance with generally accepted good 
practice.  

2. Recommendations

2.1 That the committee notes the Council’s current risk position and the mitigation 
/ fruition plans summarised within Appendix A (strategic risks), Appendix B 
(operational risks), Appendix C (project risks) and Appendix D (opportunity 
risks). 

3. Executive Summary

3.1 The Council’s Strategic, Operational and Project Risk Registers are reviewed 
by the Audit and Accounts Committee on an exception basis. This report is 
based upon the Council’s position as at December 2019.   

3.2 The latest analysis of the Strategic Risk Register reveals that the Council has 
identified and assessed 15 strategic risks, of which 40% are rated as 'high' 

TITLE: Risk Management Update (overview of 
strategic, operational and project risks)   

EXECUTIVE COUNCILLOR: Cllr Sybil Ralphs – Leader 

CONTACT OFFICER: Information Business Partner

WARDS INVOLVED: Non-specific



and therefore above the Council’s risk tolerance threshold. The six ‘high’ rated 
risks are listed in full at Appendix A.   

3.3 The Operational Risk Registers reveal that the Council has identified and 
assessed 32 operational risks in total, of which five are rated as ‘high’ and 
therefore above the Council’s risk tolerance thresholds. The risks falling within 
the ‘high’ category are listed in full at Appendix B.

3.4 The project risk registers now cover 12 projects and the risk profile is bulleted 
below:

 0% Critical 
 3% High – 1 risk 
 23% Medium – 7 risks
 74% Low – 23 risks

4. Evaluation of Options

4.1 There are no options to consider

5. How this report links to Corporate Priorities 

5.1 Risk Management impacts on all service areas and therefore links to each of 
the Council’s Corporate Plan aims.   

6. Implications

6.1 Community Safety - (Crime and Disorder Act 1998)
None

6.2 Workforce
None 

6.3 Equality and Diversity/Equality Impact Assessment
This report has been prepared in accordance with the Council's 
Diversity and Equality Policies

6.4 Financial Considerations
Effective Risk Management contributes to financial objectives 

6.5 Legal
None

6.6 Sustainability
None

6.7 Internal and External Consultation
None



6.8 Risk Assessment
The Council’s Risk Registers are a critical element in the Council’s 
Risk Management Framework.  

ANDREW P STOKES
Executive Director (Transformation) & Chief Finance Officer

Background Papers Location Contact details

Risk Registers – December 2019 Moorlands House Information Business Partner
Vanessa.higgins@highpeak.gov.uk 
Tel Ext 4057

mailto:Vanessa.higgins@highpeak.gov.uk


7. Background and Introduction

7.1 The Council ensures that it undertakes a deliberate and systematic 
identification of the key risks that might prevent, degrade, delay or enhance 
the achievement of its objectives and priorities. The Council's Risk 
Management Strategy sets out the process for undertaking this on an ongoing 
basis. 

7.2 In addition to the identification of risks, managers also have to quantify them in 
terms of likelihood and potential impact. The risks are then recorded in the 
Council's Risk Registers. These have three aspects – strategic, operational 
and project risks. 

7.3 Under the Risk Management Strategy, the Council’s ‘risk tolerance’ threshold 
is set along the border between ‘medium’ and ‘high’ rated residual risks. The 
Strategy stipulates that mitigating actions should be identified for all risks that 
exceed this threshold.

7.4 The Council’s Strategic, Operational and Project Risk Registers are reviewed 
on a quarterly basis and reported into the Corporate Risk Management Group 
and the Audit and Accounts Committee on an exception basis. The 
appendices provide details of all risks that have been rated as ‘high’ or above, 
and therefore beyond the Council’s risk tolerance threshold.  

8. Strategic Risks

8.1 The strategic risk register is currently being reviewed in light of the new 
corporate plan to ensure it remains relevant; capturing the threats and 
opportunities around revised priorities. 

8.2 The December 2019 analysis of the Strategic Risk Register reveals that the 
Council has identified and assessed 15 Strategic Risks, of which 40% are 
rated as 'high' and therefore above the Council’s risk tolerance threshold. 
There has been no significant change to the risk register from the previously 
reported position. There continue to be four opportunity risks within the 
register – housing growth, business growth, commercialism (trading) and 
effective contractor relations, which the alliance is working to reap the 
benefits from. 

8.3 The Council’s risk profile is displayed below and remains unchanged from the 
previously reported position.    

Residual Risk 
Rating

Staffs Moorlands
Risks

Alliance
Risks

Total
Risks

Critical - - -
High - 6 6
Medium - 7 7
Low - 2 2

Total Risks 15



 

Matrix 1: Risk Threats 

Matrix 2: Risk Opportunities

   
8.4 The six high rated risks are mapped on Matrix 1 above and the four 

opportunity risks are shown on Matrix 2. The categories of risk now recorded 
on the strategic risk register cover a broader range of risk types than 
before. The graphic below illustrates the risk profile across both threats and 
opportunities and also across our Corporate Plan aims.     
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9. Operational Risks 

9.1 The December 2019 analysis of the Operational Risk Registers reveals that 
the Council has identified and assessed 32 operational risks in total, of which 
five are rated as ‘high’ and therefore above the Council’s risk tolerance 
threshold. The following new risks / amended assessments have been made 
since the last report:

 In September a new risk pertaining to the possibility of a snap election in 
the context of Brexit uncertainty was added to the Legal and Elections risk 
register. This will be reviewed once the UK has left the EU.  

 An escalation of the public markets risk within the Regeneration risk 
register due to the failure to attract potential contractors for the recent 
procurement exercise to assist with the erection of market stalls.

9.2 The five risks falling within the ‘high’ category are listed in full at Appendix B. A 
full breakdown of the Council’s operational risk profile is given below:

Residual Risk 
Rating

Staffs 
Moorlands 

Risks

Alliance
Risks

Total Risks

Critical - - -
High 1 4 5
Medium - 7 7
Low 1 19 20

Total Risks 32
   

9.3 The greatest number of operational risks sits within the Operational Services 
area, which encompasses waste and recycling; street scene, leisure, and 
horticulture.

9.4 An analysis of the alignment of risk to our corporate objectives shows that 
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most operational risks relate to the use of resources in order to achieve value 
for money.  

10. Project Risks

10.1 The alliance’s project management methodology requires all projects to 
present an assessment of associated risks at Stage Two of the decision-
making process for project approval.

10.2 December’s risk review has seen additional risks added to two of the current 
projects – supplier confidence (Civica Pay) and options review (Leisure 
Management). In addition, a new project has been added in December 
addressing the risks associated with the Assets Database implementation.  

 Digital Portal
 Committee Management System 
 Hybrid Mail 
 AES Phased Implementation 
 Management of Countryside sites (SM)
 Cornhill (SM) 
 Leek Mill Quarter (SM)
 Local Plan (SM)
 Leisure Management (additional risk relating to options review)
 Civica Pay (additional risk relating to supplier confidence)
 Enhanced Trading 
 Assets Database NEW

 
10.3 The profile of project risk threats overall is bulleted below: 

 0% Critical 



 3% High – 1 risk 
 23% Medium – 7 risks
 74% Low – 23 risks 

10.4 In addition, a total of 21 opportunity risks have been identified across eight of 
the above projects and all above tolerance positive risks are reported in 
Appendix D.  

 


